
U.S. ENVIRONMENTAL PROTECTION 

POLLUTION REPORT 

Region II 
Response and Prevention Branch 
Edison, New jersey 08837 

201-548-8730 - Commercial & FTS 
24-HOur Emergency 

POLREP NO.: Forty-Six (46) 
INCIDENT/SITE NO.: Duane Marine/20 
POLLUTANT: Contaminated Oil, Drums, and Tanks 
CLASSIFICATION: Potential Major 
SOURCE: Abandoned waste Treatment Facility 
LOCATION: Duane Marine, 26 Washington Street 

Perth Am boy, New Jersey 
WATER BODY: Arthur Kill 

1. SITUATION: 
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TO: C. Daggett, EPA 
S. Luftig,EPA 
F. Rubel, EPA 
J. Marshall, EPA 
D. Karlen, ORC-SUP 
J. Rogalski, NJDEP 
J. Czapor, EPA 
B. Sprague, EPA 
G. Zachos, EPA 
ERD, Washington (Data-gram) 
TAT 

A. Same as stated in previous POLREP. 

2. ACTION TAKEN: 

A. Responsible party contractor (Chemical Waste Management) was on site 
March 23-26 to complete tasks per Regional Counsel's letter and OSC 
directives (OSC Harris on site). 

B. "Visibly contaminated soil" within the T-27 containment dike area was 
removed. Visual inspection showed very little evidence of leakage from 
T-27 since its installation in 1914. 

C. Railroad grade and several other areas had minor amount of soil removed 
with approval of OSC on-site. 

D. Several holes in the fence were repaired. New locks were put on both 
entry gates. Keys are in possession of EPA-RPB, Hart Associates, and 
the security guard. 

E. 120 cubic yards of contaminated soil and debris were shipped to SCA/Model 
City for disposal. This completes the removal of "visibly contaminated 
soil." 
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F. Interior of remaining white square dumpster was brushed down and debris 
removed. 

G. On Thursday, March 26, 19R7, the Responsible Partv contractor demobilized 
off site. 

H. Mechanical debris hot covered under the Administrative Order remains on 
site and does detract from the overall appearance of the removal. 

3. FUTURE PLANS AND RECOMMENDATIONS; 

A. Responsible Party contractor has been advised that EPA reauires determi­
nation of oil seep at T-27. Pipe is to be cut to identify if it is 
source of seep. Clarification of this point and removal of contaminated 
seep soil will end sitework under Administrative Work Order. 

B. The intent of the Administrative Order is complete with removal of the 
stipulated site materials above ground. 

C. EPA will complete its monitoring of the Responsible Party cleanup by the 
end of April. The site will then be the responsbility of the owners. 

C. Subsurface contamination and residual contamination in the burned out 
office building (which were not part of the Administrative Order) should 
be addressed in any future plans for the site. 

D. The site security has been a continuous problen during the year long 
removal activity even with oontinous guard service. Once the removal 
activity ceases, the "attractive nuisance" of several containers, trailers, 
and the open building may continue to attract the public. The responsible 
party/owner should present an enhanced security program. 

I. The site remains art "attractive nuisance" to children and others who 
have been observed in the facility during non-removal hours. 
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John R. Ulshoefer, OSC // 
Response and Prevention Branch 
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